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TOWN OF NEWINGTON DHEVIHOTON, C
TOWN HALL RENOVATIONS PROJECT BUILDING COMNMETTEED: 09
REGULAR MEETING MINUTES .~ '

April 22, 2020 T

Zoom Event, Originally Scheduled for the Town Hall Lower Level, Room L101
Call to Order — Chairperson Joe Harpie called the meeting to order at 5:01 PM.

Roll Call — Members present (via Zoom): Joe Harpie, Chairperson; Gail Budrejko, Chris
Miner, Ed Murtha, Anthony Claffey (participated starting at 5:06 PM), and Rod
Mortensen (participated starting at 5:07 PM). Others participating: Beth DelBuono,
Mayor; Keith Chapman, Town Manager; Frank Tomcak, Downes Construction
Company; Chris O’Neill, Quisenberry Arcari + Malik Architecture; Mark Schweitzer,
Colliers International; Paul Boutot, Chief Information Officer; James Krupienski, Town
Clerk; and Jeff Baron, Director of Administrative Services.

Approval of Prior Meeting Minutes ~Mr. Murtha made a motion that the minutes of the
April 8, 2020 meeting be approved as written. A second to the motion was made by Mr.
Miner. The motion was approved by a vote of 4 YES to 0 NO.

Public Participation — Barbara Squillacote, 275 Field Street, spoke about the generator,
COVID-19 measures and Zoom.

Project Update — Presented by Mr. Tomcak. He began by presenting a financial summary
of the project. It showed change order requests approved to date totaling $696,855.55
and, if the Change Order Proposals (COPs) that he is requesting action on this evening
are approved, a total anticipated Guaranteed Maximum Price (GMP) of $28,353,739.36.
If the COPs he is requesting action on this evening, along with the other approximate cost
COPs, are approved, he shows the Owner’s remaining contingency will be $333,833.54.
The Total Project Budget is $30,394,383. Ms. Budrejko asked Mr. Tomcak if he was
comfortable that the combined Owner and Construction Manager contingencies totaled
less than $1 million, that this was sufficient for the project through the second/demolition
phase? Mr. Tomcak responded that he was comfortable with what is in contingency. Mr.
Miner noted that a reconciliation of the Construction Manager’s contingency was coming
up soon, and asked when the following reconciliation would be. Mr. Tomcak replied that
would occur close to the end of the second phase of the project.

Mr. Tomcak then presented his schedule update. These items included work
completed, work in progress, work to start, and other critical items/milestones. Work
completed as of Monday (April 20%) included masonry veneer at the gym, footings and
foundations for the Town Hall main entries (west and east sides), steel columns and
beams for the Town Hall main entries (there is still some detailing to do), millwork on



the 2" floor (this is substantially complete, it includes the cabinetry in the kitchenettes),
wire and cable terminations on the second floor (they are terminating all the power, and
also the fire alarm, wiring), porcelain tile in the 1% floor bathrooms, preparation and
painting on the 3rd floor, in-wall electrical and plumbing rough-in for the Community
Center, Community Center interior door frames (all have been set), gymnasium interior
wall preparation, and furring and sheetrock on the walls inside the vault (the taper is
working now).

Work in progress consists of installation of exterior door frames and doors (set
along the Community Center), set the remaining cornice at the top of the gym exterior
walls (all sides are now done), installation of the roofing system at the Community
Center canopy roofs (small overhangs at six locations), install ductwork serving the
gymnasium (from the unit on the connector; roofers are also setting the metal fascia), 1%
floor flexible ductwork and diffusers (set on the 1 and 3™ floors at the same time), 3"
floor acoustical ceiling grid (enclosed offices are complete), millwork on the 3™ floor,
porcelain tile on the 3™ floor, hanging drywall in the Community Center (rooms are
completed on the hallway side), mechanical equipment start up (Swan Associates has
been on site with the Commissioning Agent, Innovative Engineering Services, going over
a pre-functional checklist of all equipment), setting the plumbing fixtures in the Town
Hall (toilets, urinals, and some sinks), and pulling backbone cabling to each data room
(working on the 1* floor termination of data cabling).

Work to start includes setting the flag poles (by the Town Hall west entry), vinyl
plank and carpet installation on the 3™ floor (Downes wants to finish the building from
the top down), above ceiling inspection for the Grand Hall (scheduled for April 23),
acoustical ceiling grid in the Grand Hall and on the 1% floor, the elevator cab
construction, relocate the temporary fencing for the Mazzoccoli Way binder course,
sidewalk and curbing along Mazzoccoli Way (the preparation work starts next week), and
tracking the delivery of the general trade packages (there have been factory shut downs
for bleachers and also for the operable partitions that are in the gymnasium and the
conference rooms).

Under other critical items and milestones, Mr. Tomcak noted that there were 31
contracts on this project. Monitoring 31 COVID-19 mitigation plans involves time and
effort. Regarding labor shortages from COVID-19, three workers exhibited signs of the
virus (one last Thursday, one last Friday, and one over the weekend). All will be self-
quarantined for the next 14 days. Before returning to work they must show evidence from
a doctor that says it is OK for them to return. They are all from the same trade. It is
having an impact. That trade added a worker today and hopefully can add another one
shortly. Downes is sanitizing the job site twice a week. They have started, and will
continue, temperature monitoring of everyone who comes on site. Even though this is an
unforeseen condition, this is being charged to the Construction Manager’s contingency.

Mr. Harpie asked if the items affected by factory shutdowns were critical path
items for the Community Center. Mr. Tomcak replied that the operable partitions were
located not only in the Community Center but also in the Town Hall. They serve a
programmatic function. The building could function for a short time without them if it



came to that. The gymnasium bleachers are the biggest holdup right now. There is not a
lot of information coming from the factory. They are out of Michigan. Mr. Miner asked if
they on a performance contract with a “drop dead” date for delivery. Mr. Tomcak replied
that the requirement for a bond for the general trades had been excluded. Mr. Miner
asked if the three employees had tested positive for COVID-19. Mr. Tomcak explained
that they had not, they only exhibited symptoms. Mr. Miner stated that on another job he
is familiar with, it is required that the workers have two negative tests before they are
allowed to return, but there have not been any tests taken to confirm that they have
COVID-19. Mr. Tomcak replied that he will have to educate himself some on that aspect.

Mr. Tomcak then presented the ten COPs he was requesting action on at this
meeting. These include #182, reconcile temporary heat allowance, a credit of
($5,373.99); COP # 183, set/wire weatherproof enclosures for duct smoke detectors
(mounted on the ductwork for Roof Top Unit 1 that serves the gym), for $5,271.26; COP
#189, sealed concrete in lieu of vinyl composite tile originally specified within the vault
(this price is for 1,200 square feet of sealed concrete), for $1,789.00; COP #190, install
bedpan cleanser for the Transition Academy (this is coming out of the Construction
Manager’s contingency, with no change to the GMP [Guaranteed Maximum Price]); COP
#192, expedite electrical rough-in for the Community Center (this is coming out of the
Construction Manager’s contingency, with no change to the GMP); COP #194,
precautionary measures against COVID-19 (this is coming out of the Construction
Manager’s contingency, with no change to the GMP); COP #195, enclose 10” storm
drain pipe with framing/drywall outside room 1210, for $863.09; COP #196, reconcile
winter weather concrete allowance, a credit of ($23,087.95); COP #203, expedite
electrical rough-in for the gymnasium (this is coming out of the Construction Manager’s
contingency, with no change to the GMP); and COP #204, remove/re-install temporary
fencing along the east side of the site (this is coming out of the Construction Manager’s
contingency, with no change to the GMP). The total of all these COPs is a credit of
($20,538.59).

Mr. Tomcak then discussed the order of magnitude/pending revisions. These
included COP #s 34, 154, 173, 181, 197, 198, 199, 200, 202, and 205. The amounts have
not been finalized. Mr. Tomcak stated that there were two Order of Magnitude COOPs
that had come to his attention after the document for this evening’s meeting was
prepared. They are COP # 206, to add Call-for-Aid stations in three single bathrooms;
and COP #207, to provide for access panels in the ceiling of the Grand Hall in order to
access volume dampers. Mr. Harpie asked if the access panels were not in the
specifications or bid documents. Mr. Tomcak replied that there were several
specifications for access panels. The Grand Hall has a different type of ceiling set up. It is
a unique condition. Mr. Miner asked about several of the other order of
magnitude/pending revisions, was each an omission or a change? For COP #181, Mr.
Tomcak felt this was an omission. COP #173 was an end user request. For COP #205,
Mr. Tomcak would have to defer to the design team. COP #206, Mr. Tomcak felt that
was an omission. In response to a question from Mr. Miner, Mr. Schweitzer said that he
was continuing to track the potential omissions. There were no new rejected COPs.









